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The Honorable Jochn Kennedy, State Treasurer o ﬁrl-(’
State of Louisiana = =0
P.0. Box 44154 =z
Baton Rouge, LA 70804 < =
g3
Attn: Fiscal Control

Re: Request for extension of Act 18 appropriation

WAMF-Varnado Store Museum project-Office Maintenance,
Advertising and Building Repairs

Dear Sir:

We are writing to reguest an extension for the above project
which was to have as its ending date, June 30, 2008. We have
made progress, but have been unable to complete all of our goals
for it at this time. Eventhough the project will probably be
complelted shortly, we are requesting that the deadline date
be changed to December 31, 2008. We are also enclosing under
this cover our six-month report which is due now to show what
we have been able to accomplish on the project thus far.

If this meets with your approval , we will continue the
project and report next on December 31, 2008. Please contact

Terry Seal, Museum Director for any questions or further
information. Thank you.

Sincerely,
Varnado Store Museum
Board of Directors

zb | Terry Seal, Museum Director
Hﬁ‘ - J0o% ' ¢ P5 (985)839-3279
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ﬁd%'% 2008

- The Honorable John-~Kennedy, State Treasurer
State of Louisiana

P.O. Box 44154

Baton Rouge, LA 70804

Attn: Fiscal Control
Re: Six-month report of Act 18 Appropriation Expenditure

Dear Treasurer Kennedy,

Since our last report in early January we have made
considerable progress on our project goals, but have not
completed all of them yet. We expect to have them finished
shortly but have enclosed a letter requesting an extension to
Decenber 31, 2008.

Our goal for office maintenace included the purchase of
a new computer. We now have the new computer in place and
secured the necessary technical assistance to have information
transferred to it from the old one whose memory was full.

We also purchased a computer desk and supplies needed for the
hook-up, etc. We are very pleased to have it in place and no
longer have the worry of losing valuable information because
of a crash.

Another of our goals was to have new brochures printed
as we were down to our last package of the original ones we
started with years ago. We completed work with the graphic
artist from LTPA and after a few corrections of the drafts,
the final product is a more attractive and up-to-date brochure
about our Museum. We had paid only the deposit at the time
of our last report and have now paid the balance. To complete
our goal of advertising, we have entered into an agreement with
LTPA to have our brochure distributed throughout the state at
welcome and tourist information centers. We paid the fee for
this service and the number of brochures regquired for this
program will be taken to the LTPA offices next week. 1In
addition, we bought an ad in a newspaper in a nearby Miss. county
to advertise our Street Fair and had a color, bold print placed
in the telephone book to highlight our phone number. We hope
to buy advertising space in a magazine which focuses on travel
in the south. T

With regard to our building repairs and maintenance, the ,
. carpenters have completed the taking down and redoing the ceiling

"in the upstairs room. They were delayed somewhat because they
~ found a decayed major beam as they removed the_ outer boards
~and had to replace it. This job was not anticipated when they
started. The only thing left to do on that job is the paintingof
the entire ceiling of that large room, which should be completed
in about two weeks. These same carpenters will repair a light
in_the exhibit space and replace our front door handle which
will not shut the door properly. In the way of other building
repair, our handicap ramp which was made of wood was starting




D. A. Varnado Store Museum .
P. O. Box 184 Phone 985-795-0680

936 Pearl Street , Fax  985-795-0680
Franklinton, Louisiana 70438

varnadostoremuseum(@franklinton.net

starting to list to one side and we felt it was dangerous and
required immediate attention. Therefore, we hired a concrete
worker to take out part of the existing sidewalk and build a
proper cement ramp which will serve better our handicapped
visitors, It is now completed and is working well,

We are enclosing the forms regquired for reporting and
changing the completion date of the project. If this meets
with your approval, please let us know . Contact person is
Terry Seal, Museum Director. Thank you.

Sincerely,

Varnado Store Museum

Terry Seal, Director
(985)839-3279
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Act 18 of 2007 — Stat. Ded. Attachment 2 — Supplement
: copy form for additional space

WAMF - Varn Q_Kja Stove Muse wm 1-1-68 — 4-36-08
Legal name of Entity Reporting Period | -
Salaries:

POSITION TITLE(S) AMOUNT
$

Total (should agree with Salaries on Expenditure

Report for this reporting period) $
Professional Services:
VENDOR NAME(S) ' AMOUNT
$

Total (should agree with Prof. Services on

Expenditure Report for this reporting period) $
Other Charges:
VENDOR NAME(S) AMOUNT
$

Total (should agree with Other Chgs. on

Expenditure Report for this reporting penod) $
Acquisitions and Major Repairs;
VENDOR NAME(S) AMOUNT
Jimm g Warreh $___$00.00
Hall s Havdware_ | /532,45
Carl's Hart 35 00

Total (should agree with Acq./ Major Repairs on 708
Expenditure Report for this reporting period) $ 7 g /. é




